
Attachment 1
Los Alamos National Laboratory Work Schedule

Calendar Years 2002-2006

SITE DELIVERABLE DUE DATE

TA-35 (Middle Mortandad/Ten Site Aggregate) Integrated Sampling and Analysis Plan 3/31/2002
21-011(k) Voluntary Corrective Measures Plan 4/30/2002
Airport Landfill - Drainages (73-001(a)) Interim Measures Plan 7/31/2002
260 Outfall (16-021(c), 16-003(k)) Interim Measures Report 7/31/2002
MDA H (54-004) Investigation Report Addendum 9/30/2002
Airport Landfill - Mesa Top (73-001(a-d), 73-004(d)) Phase I Investigation Work Plan 9/30/2002
South Fork of Acid Canyon(1-002, 45-001) Interim Action Report 10/31/2002
260 Outfall (16-021(c), 16-003(k)) Investigation Work Plan1 12/31/2002
3-010(a) Geophysical Investigation Report (if needed) 12/31/2002
8 Regional Wells (CY02) Well Completion Report Four months 

after well 
construction is 
completed.

MDA C (50-009) Investigation Work Plan1 1/31/2003
MDA P (16-018), TA-16-387 Closure Report 1/31/2003
MDA H (54-004) Corrective Measures Study Report 3/31/2003
21-024(i) Voluntary Corrective Action Report 3/31/2003
MDA G (54-013(b), 54-014(b-d), 54-015(k), 54-017, 54-018, 54-
019, 54-020)

Investigation Work Plan1 4/30/2003

3-010(a) Groundwater Investigation Work Plan1 4/30/2003
MDA L (54-006) Investigation Work Plan1 5/31/2003
Site-Wide Stabilization Plan 5/31/2003
MDA T (21-001, 21-010(a-h), 21-011(a, c-j), 21-016(a-c), 21-
028(a), C-21-009, and C-21-012)

Investigation Work Plan1 5/31/2003

Mortandad Canyon Groundwater Investigation Work Plan 6/30/2003
Airport Landfill - Drainages (73-001(a)) Interim Measures Report 6/30/2003
Water Canyon/Cañon de Valle Investigation Work Plan1 6/30/2003
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260 Outfall (16-021(c), 16-003(k)) Corrective Measures Study Report for Surface/Alluvial 

Water
7/31/2003

260 Outfall (16-021(c), 16-003(k)) Phase III RCRA Facility Investigation Report 7/31/2003
TA-53 Surface Impoundments (53-002(a,b)) Investigation Report 7/31/2003
Los Alamos/Pueblo Canyons Investigation Work Plan Addendum 8/31/2003
TA-35 Integrated Sampling and Analysis Plan Addendum 9/30/2003
MDA G (54-013(b), 54-014(b-d), 54-015(k), 54-017, 54-018, 54-
019, 54-020)

Investigation Report 10/31/2003

MDA L (54-006) Investigation Report 12/31/2003
6 Regional Wells (CY03) Well Completion Report Four months 

after well 
construction is 
completed.

Site-Wide Stabilization Report 1/31/2004
16-008(a) (90s Line Pond) Investigation Work Plan1 3/31/2004
16-003(o) (Fish Ladder) Investigation Work Plan1 3/31/2004
MDA H (54-004) Corrective Measures Implementation Work Plan 3/31/2004
MDA G (54-013(b), 54-014(b-d), 54-015(k), 54-017, 54-018, 54-
019, 54-020)

Corrective Measures Study Work Plan 4/30/2004

Airport Landfill - Mesa Top (73-001(a-d), 73-004(d)) Phase II Investigation Work Plan 4/30/2004
MDA C (50-009) Investigation Report 5/31/2004
3-010(a) Groundwater Investigation Report 5/31/2004
Bayo Canyon (10-002(a, b), 10-003(a-o), 10-004(b), 10-007) Investigation Work Plan1 6/30/2004
21-011(k) Voluntary Corrective Measures Report 6/30/2004
Site-Wide Stabilization Report 7/31/2004
Pueblo Canyon Aggregate Area Investigation Work Plan1 8/31/2004
MDA T (21-001, 21-010(a-h), 21-011(a, c-j), 21-016(a-c), 21-
028(a), C-21-009, and C-21-012)

Investigation Report 8/31/2004

Los Alamos/Pueblo Canyons Investigation Report 10/31/2004
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MDA L (54-006) Corrective Measures Study Work Plan 10/31/2004
260 Outfall (16-021(c), 16-003(k)) Corrective Measures Implementation Work Plan for Surface 

Water/Alluvial Groundwater
10/31/2004

MDA U (21-017(a-c), 21-022(f)) Investigation Work Plan1 11/30/2004
16-008(a) (90s Line Pond) Investigation Report 11/30/2004
MDA P (16-018), TA-16-387 Storm Water Monitoring Plan 11/30/2004
MDA G (54-013(b), 54-014(b-d), 54-015(k), 54-017, 54-018, 54-
019, 54-020)

Corrective Measures Study Report 12/31/2004

MDA B (21-015) Investigation Work Plan1 12/31/2004
5 Regional Wells (CY04) Well Completion Report Four months 

after well 
construction is 
completed.

Cañon de Valle Watershed Aggregate Investigation Work Plan1 1/31/2005
Mortandad Canyon Investigation Report 1/31/2005
Site-Wide Stabilization Report 1/31/2005
Cañon de Valle Watershed Aggregate Investigation Work Plan1 1/31/2005
TA-35 Investigation Report 2/28/2005
Water Canyon/Cañon de Valle Investigation Report 2/28/2005
DP Site Aggregate Investigation Work Plan1 4/30/2005
260 Outfall (16-021(c), 16-003(k)) Investigation Report for Intermediate and Regional 

Groundwater
4/30/2005

Pajarito Canyon Investigation Report 6/30/2005
Site-Wide Stabilization Report 7/31/2005
16-003(o) (Fish Ladder) Investigation Report 8/31/2005
73-002 Investigation Work Plan1 8/31/2005
Sandia Canyon/Cañada del Buey Investigation Report 8/31/2005
Bayo Canyon (10-002(a, b), 10-003(a-o), 10-004(b), 10-007) Investigation Report 9/30/2005

CY 05

3



Attachment 1
Los Alamos National Laboratory Work Schedule

Calendar Years 2002-2006

SITE DELIVERABLE DUE DATE
Ancho/Chaquehui/Indio Canyons Investigation Work Plan1 9/30/2005
MDA L (54-006) Corrective Measures Study Report 10/31/2005
Potrillo/Fence Canyons Investigation Work Plan1 10/31/2005
MDA B (21-015) Investigation Report 12/31/2005
4 Regional Wells (CY05) Well Completion Report Four months 

after well 
construction is 
completed.

Site-Wide Stabilization Report 1/31/2006
MDA U (21-017(a-c), 21-022(f)) Investigation Report 2/28/2006
MDA V (21-013(b,g), 21-018(a,b)) Investigation Work Plan1 3/31/2006
260 Outfall (16-021(c), 16-003(k)) Corrective Measures Study Report for Intermediate and 

Regional Groundwater
3/31/2006

Bayo Canyon Aggregate Investigation Work Plan1 4/30/2006
73-002 Investigation Report 5/31/2006
MDA A (21-014) Investigation Work Plan1 5/31/2006
TA-49 (MDA AB, Areas 1, 3, 4, 11, and 12) Investigation Work Plan1 7/31/2006
Site-Wide Stabilization Report 7/31/2006
Upper Los Alamos Canyon Aggregate Investigation Work Plan1 10/31/2006
Airport Landfill - Mesa Top (73-001(a-d), 73-004(d)) Investigation Report 12/31/2006

1. Investigation work plans may include historical data reviews, existing data compilation, site structures assessment, voluntary corrective 
actions, voluntary corrective measures, RCRA facility investigations, interim actions, interim measures or other types of investigations.
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